

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Eelaf Adam	Team Leader	e.adam@alustudent.com				
Esther Kirabo	Team Member	e.kirabo@alustudent.com				
Tokiniaina Disaine	Team Member	t..disaine@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
Step 0	Load the Dataset	Esther Kirabo	29/09/2026	Completed	Yes	
Step 1	Handle Missing Values and Non Numeric Columns	Esther Kirabo	29/09/2026	Completed	Yes	
Step 2	Load and Standardize the Data	Esther Kirabo	29/09/2026	Completed	Yes	
Step 3	Calculate the Covariance Matrix	Esther Kirabo	29/09/2026	Completed	Yes	
Step 4	Perform Eigendecomposition	Tokiniaina Disaine	29/09/2026	Completed	Yes	
Step 5	Sort Principal Components	Tokiniaina Disaine	29/09/2026	Completed	Yes	
Step 6	Dynamically select the number PCAs	Tokiniaina Disaine	29/09/2026	Completed	Yes	
Step 7	Project Data onto Principal Components	Eelaf Adam	29/09/2026	Completed	Yes	
Step 8	Output the Reduced Data	Eelaf Adam	29/09/2026	Completed	Yes	
Step 9	Visualize Before and After PCA	Eelaf Adam	29/09/2026	Completed	Yes	
Step 10	Benchmarking and Performance Optimization	Eelaf Adam	29/09/2026	Completed	Yes	
Final Step	Cross check all the steps and apply the necessary changes	Eelaf, Esther, Toky	30/09/2026	Completed	Yes	
Submission	Finalize & Submit	Eelaf, Esther, Toky	30/09/2026	Completed	Yes	
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	Comment

28/09/2026		Marvin Ogore	Eelaf, Esther	Went through the assignmnet details, understood the key deliverables and searched for dataset	Select a dataset, divide tasks and start working on the assignmnet	Toky was yet to join our group so his name is not on the attendees list for this meeting
29/09/2026		Marvin Ogore	Eelaf, Esther, Toky	Did extra serach and finalized the dataset selection. Distributed tasks and start working on them	Cross check the entire PCA steps, adjust and finalize	
30/09/2026		Marvin Ogore	Eelaf, Esther, Toky	Finlize and submit		